
 
February 12, 2010 
 
 
 
Mr. Christopher Meyer    Mr. Jim Stobaugh 
CEC Project Manager      BLM Project Manager 
Attn: Docket No. 08‐AFC‐13    Attn: Docket No. 08‐AFC‐13 
California Energy Commission  Bureau of Land Management 
1516 Ninth Street      P.O. Box 12000       
Sacramento, CA 95814‐5512    Reno, NV 89520 
 
RE:  Calico Solar (Formerly Solar One) Project 

Applicant’s Submittal of the Calico Solar Construction Milestone Schedule and Project 
Layout Figure 

   
Dear Mr. Meyer and Mr. Stobaugh, 
 
Tessera Solar hereby submits the Applicant’s Construction Milestone Schedule and Project 
Layout Figure for the Calico Solar Project. I certify under penalty of perjury that the foregoing is 
true, correct, and complete to the best of my knowledge. 
 
Sincerely, 

 
 
Felicia Bellows 
Vice President of Development 

DOCKET
08-AFC-13

 DATE FEB 12 2010

 RECD. FEB 16 2010



Calico Solar Construction Schedule – Major Milestones 
 

Activity Time Frame 
Phase I 

Start Phase I Construction  October 2010 
Fence Installation October 2010 
All tortoise within Phase I translocated <5 kM; potentially 
complete clearance surveys and translocations for tortoises 
outside of Phase I 

October 2010 

Begin Road Preparation and Dust Control November 2010 
Begin to bury electrical lines, hydrogen lines and start 
Transmission Pole Placement  

November 2010 

Begin construction of the series of transformers for each 
group of SunCatchers 

November 2010 

Complete Main Services Complex Construction – including 
evaporation ponds, if needed 

May 2011 

Substation Infrastructure (first two-fifths) June 2011 
Onsite Transmission Lines (first Circuit) June 2011 
First Units Online July 2011 
Waterline Construction Completed June 2011 
Start debris basins North of Project July 2011 
Complete Bridge Construction October 2011 
SunCatcher Assembly Complete August 2012 
Complete series of transformers for each group of 60 
SunCatchers 

August 2012 

Final Road Preparation and Dust Control June 2013 
Phase I Construction Complete June 2013 

Phase II 
Begin desert tortoise clearance surveys and disease testing for 
Phase II area, complete eligible translocations 

March 2011 

Continue desert tortoise clearance surveys and disease testing 
for Phase II area, complete eligible translocations 

September 2011 

If necessary, complete all desert tortoise translocations March 2012 
Start Phase II Construction June 2013 
Begin Road Preparation and Dust Control June 2013 
Begin to bury electrical lines, hydrogen lines and start 
Transmission Pole Placement 

June 2013 

Begin construction of the series of transformers for each 
group of SunCatchers 

June 2013 

Onsite Transmission (second circuit) December 2013 
Remaining Substation Infrastructure December 2013 
Complete series of transformers for each group of 60 
SunCatchers 

August2015 
 

SunCatcher Assembly Complete August 2015 
All Construction Complete August 2015 
 

Please also see attached Project Layout figure showing Phase I and Phase II boundaries 
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   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT          
COMMISSION OF THE STATE OF CALIFORNIA

1516 NINTH STREET, SACRAMENTO, CA  95814
1-800-822-6228 – WWW.ENERGY.CA.GOV

APPLICATION FOR CERTIFICATION Docket No. 08-AFC-13
For the SES SOLAR ONE PROJECT

PROOF OF SERVICE
UU____________________________________UU   (Revised 12/2/09)

UAPPLICANT
Felicia Bellows, 
Vice President of Development 
Tessera Solar 
4800 North Scottsdale Road, 
Ste. 5500 
Scottsdale, AZ  85251 
Hfelicia.bellows@tesserasolar.com  

Camille Champion 
Project Manager 
Tessera Solar 
4800 North Scottsdale Road, 
Suite 5500 
Scottsdale, AZ  85251
Hcamille.champion@tesserasolar.com  

UCONSULTANT
*Angela Leiba
AFC Project Manager
URS Corporation
1615 Murray Canyon Rd.,
Ste. 1000
San Diego, CA 92108
Angela_Leiba@URSCorp.com U 

APPLICANT’S COUNSEL
Allan J. Thompson 
Attorney at Law 
21 C Orinda Way #314 
Orinda, CA 94563 
Uallanori@comcast.net 

UINTERESTED AGENCIES
California ISO 
HUe-recipient@caiso.comUH 

Jim Stobaugh 
BLM – Nevada State Office 
P.O. Box 12000 
Reno, NV  89520 
HUjim_stobaugh@blm.govUH  

Rich Rotte, Project Manager 
Bureau of Land Management 
Barstow Field Office 
2601 Barstow Road 
Barstow, CA  92311 
HURichard_Rotte@blm.govUH  

Becky Jones 
California Department of 
Fish & Game 
36431 41st Street East 
Palmdale, CA  93552 
HHUUdfgpalm@adelphia.netUU 

UINTERVENORS
California Unions for Reliable 
Energy (CURE) 
Loulena A. Miles, 
Marc D. Joseph 
Adams Broadwell Joseph & 
Cardozo 
601 Gateway Boulevard, 
Ste. 1000 
South San Francisco, CA 94080 
lmiles@adamsbroadwell.com 

Defenders of Wildlife 
Joshua Basofin 
1303 J Street, Suite 270 
Sacramento, California 95814 
e-mail service preferred 
jbasofin@defenders.org 

Basin and Range Watch 
Laura Cunningham 
Kevin Emmerich 
P.O. Box 70 
Beatty, NV  89003 
atomictoadranch@netzero.net  

Patrick C. Jackson 
600 N. Darwood Avenue 
San Dimas, CA  91773 
e-mail service preferred 
ochsjack@earthlink.net  

UENERGY COMMISSION
JAMES D. BOYD 
Vice Chair and Presiding Member 
HUjboyd@energy.state.ca.usUH  

JEFFREY D. BYRON 
Commissioner and Associate Member 
HUjbyron@energy.state.ca.usUH  

Paul Kramer 
Hearing Officer 
HUpkramer@energy.state.ca.usUH  

Caryn Holmes, Staff Counsel 
1516 9th Street, MS-14 
Sacramento, California  95814 
HUcholmes@energy.state.ca.us UH  

Christopher Meyer 
Project Manager 
HUcmeyer@energy.state.ca.usUH  

Public Adviser 
HUpublicadviser@energy.state.ca.us 
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DECLARATION OF SERVICE
 

 
I Corinne Lytle , declare that on February 12,    2010, I served and filed copies of the attached Applicant's Submittal of
Construction Milestones and Project Layout. The original document, filed with the Docket Unit, is  
accompanied by a copy of the most recent Proof of Service list, located on the web page for this project at:

   [www.energy.ca.gov/sitingcases/solarone]. 

The documents have been sent to both the other parties in this proceeding (as shown on the Proof of Service list) 
and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 

FOR SERVICE TO ALL OTHER PARTIES: 

            sent electronically to all email addresses on the Proof of Service list; 
 
           by personal delivery or by depositing in the United States mail at    with first-class postage 

thereon fully prepaid and addressed as provided on the Proof of Service list above to those addresses NOT 
marked “email preferred.” 

AND

FOR FILING WITH THE ENERGY COMMISSION:

           sending an original paper copy and one electronic copy, mailed and emailed respectively, to the address 
below (preferred method); 

OR
             depositing in the mail an original and 12 paper copies, as follows: 

 
               CALIFORNIA ENERGY COMMISSION
                       Attn:  Docket No. 08-AFC-13 
                      1516 Ninth Street, MS-4 
                      Sacramento, CA 95814-5512 

                docket@energy.state.ca.us 
 
I declare under penalty of perjury that the foregoing is true and correct. 

     

 

        Original signed by 

     Corinne Lytle 




